

(Gap Fill Plan)

Created: 2026-03-08 Based on: gap-analysis-matrix.md Total Actions: 20

Immediate Actions (Week 1-2) — Content Gaps (Type A)

These can be done now without any system integration.

#	Action	Owner Type	Questions	Effort	Dependencies
A1	Write competitive product specs comparison table () — compare our composite copper/aluminum foil specs vs Jinmei, Shuangxing, Nuode, Baoming	Content Writer	Q-027, Q-012, Q-046	2-3 days	P08 competitor research
A2	Write solid-state battery current collector adaptation analysis — requirements, gaps in our tech, needed R&D	Content Writer	Q-028	1-2 days	P09 tech roadmap research
A3	Write international market entry requirements — certifications by region (Korea, Japan, EU, US), timeline, cost	Content Writer	Q-051	1-2 days	External research
A4	Write dual-business synergy analysis — technology, customer, supply chain crossover between metal packaging and CCC	Content Writer	Q-048	1-2 days	KB 01/02 sections
A5	Expand industry tech trends with latest developments (2025-2026 updates)	Content Writer	Q-032, Q-046	1 day	External research

Estimated total: 7-10 days of content writing

Short-term Actions (Week 3-6) — Data Integration (Type B)

These require P20 MCP server tools connecting to business systems.

#	Action	Owner Type	Questions Served	Effort	Dependencies
B1	ERP Inventory Tool — query current stock levels, safety stock, days of supply	Data Engineer	Q-002, Q-033, Q-035, Q-036, Q-037	1-2 weeks	ERP API access

B2	ERP Order/Sales Tool — query orders, sales data, delivery schedules	Data Engineer	Q-011, Q-013, Q-016, Q-018	1-2 weeks	ERP API access
B3	ERP Cost Tool — query product costs, margins, budget execution	Data Engineer	Q-004, Q-010, Q-039, Q-041, Q-043	1-2 weeks	ERP API access
B4	CRM Customer/Supplier Tool — query customer profiles, supplier scores, cooperation history	Data Engineer	Q-003, Q-005, Q-009, Q-011, Q-014, Q-015	1-2 weeks	CRM API access
B5	ERP Production Tool — query production logs, yield data, equipment status	Data Engineer	Q-019, Q-020, Q-021, Q-025	1-2 weeks	ERP API access

Estimated total: 5-10 weeks (can parallelize B1-B5)

Critical prerequisite: ERP and CRM API access must be authorized and documented. See `data-source-requirements.md`.

Medium-term Actions (Week 7-12) — Capability Gaps (Type C)

These require analysis logic built on top of data tools.

#	Action	Owner Type	Questions Served	Effort	Dependencies
C1	Procurement Reasonableness Analyzer — cross-reference purchase request vs historical purchases, department assets, and standards	AI Developer	Q-001, Q-002, Q-010	2-3 weeks	B1, B3
C2	Pricing/Margin Calculator — compute margins at different price points, compare vs historical, recommend accept/reject	AI Developer	Q-004, Q-040, Q-042	2-3 weeks	B2, B3
C3	Delivery Risk Predictor — assess order fulfillment risk based on inventory, WIP, and production capacity	AI Developer	Q-024, Q-035	2-3 weeks	B1, B2, B5
C4	Executive Dashboard — aggregate key metrics from all ERP modules into weekly brief	AI Developer	Q-045	3-4 weeks	B1-B5

C5	Market Price Analyzer — integrate futures/commodity price feeds, compare vs our purchase prices	AI Developer	Q-002, Q-006	2-3 weeks	B3, External API
----	--	--------------	--------------	-----------	------------------

Estimated total: 12-16 weeks (sequential dependency on B-tier tools)

Long-term / Deferred Actions

#	Action	Owner Type	Questions Served	Effort	Dependencies	Priority
D1	Email/meeting record search integration	Data Engineer	Q-003	2-3 weeks	Email system access	Low — privacy concerns
D2	Patent database integration	Data Engineer	Q-030	2-3 weeks	Patent DB API	Medium
D3	Lab experiment data integration	Data Engineer	Q-023, Q-029	3-4 weeks	Lab system access	Medium
D4	HR system integration	Data Engineer	Q-047	1-2 weeks	HR system API	Low
D5	Customs/logistics tracking integration	Data Engineer	Q-038	2-3 weeks	Logistics system API	Low

Action Summary by Owner Type

Owner Type	Actions	Estimated Effort
Content Writer	A1-A5	7-10 days
Data Engineer	B1-B5, D1-D5	15-25 weeks
AI Developer	C1-C5	12-16 weeks

Implementation Roadmap

Week 1-2:	[A1-A5] Content writing (immediate, no blockers)
Week 3-4:	[B1-B5] Start ERP/CRM tool development (needs API access)
Week 5-6:	[B1-B5] Complete and test data tools
Week 7-8:	[C1-C2] Procurement analyzer + pricing calculator
Week 9-10:	[C3-C4] Delivery risk + executive dashboard
Week 11-12:	[C5] Market price analyzer + iteration
Week 13+:	[D1-D5] Deferred integrations as resources allow

Feedback Loop

After each tier of actions is complete:

1. Rerun P18 question bank through updated MCP → measure coverage improvement
2. Update this fill plan with new gaps discovered
3. Feed findings to P21 (MCP Q&A quality evaluation) for formal benchmarking